

Western New York Land Conservancy - Niagara Gorge Restoration Project 2018 Work Schedule

General Task/ SpecificTask	(Year)	2018											
(Calendar Month)	J	F	M	A	M	J	J	A	S	O	N	D	
2. Invasive Plant Management													
a. Conduct herbaceous species management throughout the project area, including foliar herbiciding of all target species and follow-up treatments to resprouts				x	x	x	x	x	x	x			
b. Conduct cutting and stump treating of invasive shrubs throughout the project area.		x	x										
c. Conduct girdling and treating of Norway maple, and drill/fill of tree-of-heaven throughout the project area.		x	x										
d. Conduct follow-up treatments to resprouts throughout the project area.							x	x	x	x			
e. Conduct felling and processing of treated dead hazard trees within delineated trail buffer zones													

Notes:

Proposed Project Kickoff Date: 06 February 2018

Work will be conducted Monday through Friday between 7:00 a.m. and 6:00 p.m. weather permitting

Work will not be conducted on holidays

Contacts:

David Speirng
 Project Manager
 Western New York Land Conservancy
 dspering@wnylc.org, 716-687-1225

Ben Zimmerman
 Project Director
 Applied Ecological Services
 ben.zimmerman@appliedeco.com, 607-731-3484

|